

42 V PowerNet Battery Connection Specification Workgroup

Timeline

Event

Meeting with OEMs
Meeting with SAE J537 task force (battery suppliers)
Meeting with battery suppliers
Meeting with connection system suppliers
Interim report to MIT/Industry Consortium
Connection system FMEA session
Connection system preliminary design specifications
Start competitive design proposals
Design review session
Start writing document
Interim report to MIT/Industry Consortium
Continue writing document
Continue writing document – boilerplate complete
Review test results
Write final recommendation/report
Final report to MIT/Industry Consortium

Date

December 9, 1999
December 10, 1999
January 6, 2000
January 19, 2000
January 26, 2000
February 16, 2000
March 23, 2000
March 24, 2000
April 13, 2000
May 11, 2000
June ?, 2000
June 8, 2000
August 17, 2000
September 14, 2000
October 12, 2000
October ?, 2000